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INTRODUCTION

In 2016-17, Somerset Rivers Authority (SRA) spent just over £6million on actions designed to give 
Somerset an extra level of flood protection. This end of year report explains where the money 
came from and how it was spent. It also gives information about projects that have been delayed 
or had their funding moved to other activities. These details have been provided because the 
SRA wants people to know what it has achieved across the county – and it wants to be properly 
accountable.

The SRA raises extra money to deliver extra work. Schemes are prioritised for SRA funding on 
the basis of the main objectives in Somerset’s 20 Year Flood Action Plan, which was developed 
in response to the floods of winter 2013-14. This report is divided into two sections. Performance 
covers delivery overall and by funding source, plus a table summarising 2016-17 finance; 
Progress gives more details about major projects, and smaller actions grouped according to SRA 
workstream – Dredging & River Management, Land Management, Urban Water Management, 
Resilient Infrastructure and Building Community Resilience.

Somerset’s approach is uniquely joined-up. This report details just one year of the SRA’s extra 
work. For much more information about earlier years, works in progress and works coming up, 
visit www.somersetriversauthority.org.uk

A note on Somerset Rivers Authority: The SRA is a partnership between 11 of Somerset’s 
existing flood risk management authorities: Somerset County Council, the five district councils, 
the Axe Brue and Parrett Internal Drainage Boards, the Environment Agency, Natural England 
and the Wessex Regional Flood & Coastal Committee. The SRA’s purpose is to provide a higher 
standard of flood risk management than is affordable from the existing budgets of those flood risk 
management authorities. 

Photographic credits: The front cover photograph by Charlie Granger shows works to create 
one of the two new river channels at Beer Wall. All photos copyright © Somerset Rivers Authority 
2017, except for those used by kind permission of: p.7 (x2) Phil Brewin, Somerset Drainage 
Boards Consortium; p.8 Hendrik Robinson, Arcadis; p.9 Jon Woodward; p.10 Environment Agency 
archive; p.12 Environment Agency; p.14 (x2) Dave Coles, Sedgemoor District Council; p.15-16 all 
FWAG SW, except for Aisholt Common and Carhampton (SRA) and Dillington (Stephen Banks, 
Watershed PR); p.17 map detail, Westcountry Rivers Trust.

http://www.somersetriversauthority.org.uk
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PART 2: PERFORMANCE
  
This section provides an overview of delivery progress by funding source, together with a financial 
summary.

Delivery: Summary
 
In March 2016, the SRA Board approved the Enhanced Programme of works to be delivered 
through the 2016-17 financial year. The Programme included 32 different actions for delivery 
across the whole of Somerset, covering all SRA Workstreams: W1 – Dredging & River 
Management, W2 – Land Management, W3 – Urban Water Management, W4 – Resilient 
Infrastructure, W5 – Building Local Resilience. 

Table A shows the overall status of actions as at end of March 2017, by funding source and year. 

The pie-chart shows the amount spent by the SRA from all of its funding sources, split by 
workstream.

Table A: 
Funding Source

No. of actions*  
programmed for 
delivery 2016-17 
including those 

brought forward b/f

Actions completed 
during 2016-17

Actions yet to be 
completed

Actions closed 
and funds re-

allocated during 
2016-17

SRA Local 
Partners Funds 
2016-17 Enhanced 
Programme

32 11 16 5

Interim Funding
2015-16 Enhanced 
Programme b/f

12 6 6 0

CLG Funding
2014-15
Actions b/f

10 4 6 0

* Excludes projects funded through the Heart of the SW Local Enterprise Partnership (HotSWLEP) Growth Deal 
Fund. These projects are longer-term works stretching out towards 2020-21. See Part 3a of this report: Key 
Projects.
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Delivery Status: By Funding Source - see Table B

2016-17 SRA Local Partners Funds

Funding available from SRA Local Partners (council tax and contributions from Somerset’s IDBs) 
in 2016-17 was £2,777m. Thirty-two actions were approved for the SRA Enhanced Programme 
2016-17. Eleven were delivered. Five were closed – with their funds reallocated to a new project. 
The remaining 16 actions will be completed in 2017-18. Many of these 16 actions are in W1 
- Dredging & River Management. Hold-ups were caused by a mixture of procurement delays, 
environmental considerations, staff resource constraints and alternative funding becoming 
available. For example, the SRA put £300k towards a major flood alleviation scheme at 
Cannington. Most of the construction was done by December 2016, but the need for some mains 
service works prevented the new relief channel being officially finished by 31 March, 2017. The 
value of the work yet to be completed amounts to £846k of the £2,328m shown in Table B (p.5) 
as Carry Forward to 2017-18. The remaining £1,482k is made up of £760k of work completed in 
2016-17, invoices for which were not received from contractors in time for the year end accounts; 
£654k set aside for the Sowy/Kings Sedgemoor Drain (KSD) enhancements and/or further pioneer 
dredging, and £68k of staff cost savings and the remaining contingency.

2015-16 SRA Interim Funding
 
Twelve actions (out of the 23 funded by the SRA’s 2015-16 Interim Funding) were planned for 
completion in 2016-17. Six of these were completed, including: four local flood risk management 
measures, previously delayed by the need to resolve problems such as leaks from a privately-
owned septic tank; additional dredging of Hixham Rhyne; and re-instatement work on the banks 
of the Cripps. The remaining six actions are now due to be completed in 2017-18. One of these 
is the appointment of a Riparian Enabling & Enforcement Officer who is due in post in Summer 
2017. Actions scheduled for late 2017 include River Brue tree work, further Mark Yeo dredging, 
and drainage improvements from Old Cleeve to Blue Anchor Road. Reasons for previous delay 
have included landowner consent and contract preparation matters. Remaining 2015-16 Interim 
Funding of £608k (see Table B, Carry Forward) will cover these outstanding actions, together with 
a provision of £200k set aside for the Sowy/KSD enhancements, a key project for the SRA.
   
2014-15 Department of Communities & Local Government Funding (CLG)
    
Ten of the CLG-funded actions were planned for delivery during 2016-17; four were completed. 
The other six account for the unspent CLG funding of £167k (see Table B) carried forward to 
2017-18. Some of these six actions involve community working, which demands a slower pace 
of delivery than anticipated in 2014. Ongoing actions include SRA funding to further support the 
Community Resilience in Somerset Partnership (CRiSP) and working with communities to provide 
grants for equipment and training. Phase 2 of the Community Land Trust activity gained Dream 
Fund funding, so its allocated CLG funds will instead support Phase 3 in 2017-18.
 
Heart of the SW Local Enterprise Partnership Growth Deal Funding and Key Projects

During 2016-17, the SRA spent £4,044m out of a total of £13.49m HotSWLEP’s Growth Deal 
funding, awarded for longer-term project work stretching out to 2020-21. This funded SRA 
Key projects, namely Pioneer Dredging of the River Parrett, Sowy/King’s Sedgemoor Drain 
enhancements, Bridgwater Tidal Barrier, and Slow the Flow Natural Flood Management schemes.

Finance: Summary by Funding Source

Table B shows the financial summary for the year, split by funding source. The total funding 
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available in 2016-17 (excluding HotSWLEP Growth Deal Funding) was £5.114m. This figure 
includes unclaimed funds brought forward from 2015-16 (Interim and CLG). Total funding spent 
by the SRA in 2016-17 was £6,055m. However, this is not a true reflection of the spend by SRA 
delivery partners on SRA works, as there is a time lag between delivery partners receiving their 
contractor invoices and then raising a claim to the SRA. The total spend by all SRA partners on 
works in 2016-17 was therefore greater than the £2,011m stated in the Spent column of Table B. 

A balance of £3,103m is to be carried forward to 2017-18. Funding requirements have been 
updated throughout the year by the SRA Board, and surplus funds have been re-allocated to new 
works which have emerged as delivering greater benefit. This is why in some cases in Table B 
the amount shown under ‘Carry Forward 2017-18’ varies from the ‘Difference’ figure. For a further 
explanation of Table B, please refer to the previous paragraphs.

Table B: Somerset Rivers Authority 2016-17 Financial Summary 
 
Funding Source Original 

Funding
2016-17

£’000

Spent** 
2016-17

£’000

Difference

£’000

Carry Forward
2017-18

£’000
SRA Local Partners Funds - 
Council Tax & IDB 

Capital programme           757           48          709            603
Maintenance Programme        1,674         240       1,434         1,003
Provision for Sowy/KSD               0             0              0            654
Contingency           108             0          108              26
SRA Administration & IDB Staffing           238         161            77              42
Total SRA Local Partners Funding        2,777         449       2,328         2,328
Interim* Funding brought forward 
from 2015-16
Enhanced Maintenance Programme        1,488      1,416            72              72
Maintenance of Rivers & Rhynes           601           96          505            314
Provision for Sowy/KSD               0             0              0            200
Contingency             30             0            30              21
SRA Administration & IDB Staffing               2             1              1                1
Total Interim Funding        2,121      1,513          608            608
Department of Communities & 
Local Government Funding (CLG) 

Outstanding Activities          199           49          150            150
Contingency            17             0            17              17
Total CLG Funding          216           49          167            167
  
Total Funding        5,114       2,011       3,103         3,103

HotSWLEP Growth Deal Funding

Dredging, Sowy/KSD, Bridgwater Barrier, Slow the Flow          4,044
 
Total Spent 2016-17**                                                               6,055 

* Interim: £1.9m contribution from DEFRA and £800k contribution from SRA Local Partners
 
** Spent: Amount claimed by delivery partners from the SRA during 2016-17
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PART 3a: KEY PROJECTS – Dredging

1) 750m of Pioneer Dredging on the River 
Parrett

One of the earliest achievements of 2016 was 
the pioneer dredging of the first 750m of the 
Parrett downstream from Northmoor Pumping 
Station towards the M5 and Bridgwater. This 
was a complex job. Due to the width of the river, 
narrow banks, poor access, and the dangers 
of high-voltage overhead cables, most of the 
dredging (600m) was done using a pontoon-
mounted excavator on the river. 

As dredged material could not be disposed of 
directly on to the existing banks, it was placed 
in barges, transported by tug to Westonzoyland 
Pumping Station, unloaded into tractor and 
trailer, then incorporated into adjoining farmland 
as a soil conditioner. A shorter length (150m) of 
dredging was undertaken from the bank next to 
the road leading to Moorland.

The work was given the go-ahead by the Board 
of the SRA in October 2015. Money came 
from the SRA’s funding for 2015-16, and from 
Heart of the SW Local Enterprise Partnership’s 
Growth Deal fund. Following the Board’s vote, 
the Environment Agency – on behalf of the 
SRA – awarded a ‘design and build’ contract to 
Galliford Try, Black & Veatch and Land & Water. 
These companies worked on the 8km dredge of 
the Parrett and Tone in 2014. The Environment 
Agency oversaw and managed the contract. 
One notably successful aspect of the 750m 
dredge was the way it followed on seamlessly 
from SRA-funded maintenance dredging of 
2.2km of the Parrett, upstream of Northmoor 

Pumping Station, that was carried out for the 
SRA by the Parrett IDB with contractors WM 
Longreach before Easter 2016.

Generally, the 750m dredge only removed 
silt from one side of the river. The aim was 
to achieve a cross-sectional area of around 
70m2, as with the 8km pioneer dredge and 
the 2.2km maintenance dredge. Contractors 
worked around existing hard flood defences 
so as not to reduce their stability, and avoided 
environmentally sensitive areas and protected 
species.

More than 13,000m3 of silt were 
removed between April – August 2016. The 
750m dredge was delivered on time and well 
within the original budget of £2.14m.

2) Dredging strategy, including trials, silt 
monitoring & dredging the River Brue

When the Board of the SRA approved the 
750m pioneer dredge, members also agreed 
that more cost-effective dredging techniques 
and sites should be investigated. A Dredging 
Strategy Project Board was then set up, and 
consultants from HR Wallingford produced 
a ‘Dredging Opportunities Report’, which 
recommended:

a) Further detailed modelling of the River 
Parrett upstream of Burrowbridge to Oath and 
the River Parrett downstream of Northmoor 
towards the M5

b) Review of proposed dredging locations on 
the River Brue

c) Trials of potential agitation dredging 
techniques 

d) Monitoring (channel shape and form)

The Dredging Strategy Project Board also 
asked that: e) Further work on environmental 
assessment and benefit assessment should 
be carried out before the strategy could be 
considered complete.

Achieved: a) Additional River Parrett modelling 
sensitivity tests have been undertaken.

Pioneer dredging on the 
River Parrett
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c) Initial ‘Dredging trials’ undertaken. Three 
weeks of dredging trials in November – 
December 2016 were carried out for the SRA 
by the Parrett IDB between Westonzoyland 
Pumping Station and Burrowbridge. The trials 
carried on from where 2.2km of maintenance 
dredging was finished in 2015-16 by the Parrett 
IDB for the SRA.

The techniques tested were water injection 
dredging and agitation dredging: both aimed to 
lift silt from the bed of the channel and move 
it away from critical locations using natural 
forces in the river. Timing was crucial: work 
had to be done when an outgoing tide could 
carry silt away. While contractors Van Oord 
have successfully used these hydrodynamic 
techniques in marine locations all over the 
world, these SRA-funded trials were the first 
time that these two techniques have been tried 
out in the UK on a tidal river in conjunction 
with a sophisticated and long-term monitoring 
programme, so as to fully understand where silt 
goes and how effectively it is dispersed.

The trials produced promising results. Water 
injection dredging is capable of moving large 
volumes of material from the bed of the channel 
very quickly indeed. Agitation dredging is 
slower, but may be more precise. Overall, the 
potential benefits of using new hydrodynamic 
dredging techniques are: Cheaper, more 
efficient, better for the environment, less trouble 
for residents, less impact on farmers. 

d) The SRA has been working to identify places 
where silt builds up – how silt builds up – and 
what type of silt it is – so that maintenance 
work can be better targeted and dredging 
activities optimised. HR Wallingford’s Dredging 
Opportunities Report recommended the use of 
contemporary survey technology. The shape 
and form of the dredged Parrett and Tone 
have been measured regularly since the 8km 
pioneer dredge was completed in 2014, and 
an excellent data set is being recorded and 
used to identify trends. As HR Wallingford 
recommended, Single Beam and Multi Beam 
Bathymetric Survey of the channel bed, 
combined with Laser Scanning of the banks, 
were trialled with positive results.

The dredging trials vessel Borr 
in demonstration mode

Bathymetric Westonzoyland
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e) A full Environmental Impact Assessment 
(including Water Framework Directive and 
Habitat Regulations Assessments) was 
completed for the dredging trials. Water quality 
was continuously monitored throughout the 
trials and river habitats and geomorphological 
features surveyed and monitored before, during 
and after. Only transient minor environmental 
effects were recorded. No significant damaging 
impacts were observed. Work on environmental 
assessment and benefit assessment continues.

Not yet achieved: b) Brue dredging review. 
The SRA’s original intention was to dredge a 
4km stretch of the River Brue between North 
Drain Pumping Station and Westhay, to achieve 
better conveyance of water. However, HR 
Wallingford recommended further investigations 
and modelling, as their research suggested 
this might not be the best place to dredge. 
IDB engineers and their advisors reviewed the 
Environment Agency’s River Brue Hydraulic 
Model to determine if it could be used for 
dredging investigations, to the level of accuracy 
required. Discussions about improving the 
model are yet to conclude. Brue work has also 
suffered from limited IDB resources and a 
greater initial focus on the Parrett and Tone.

3) Maintenance dredging on the River Parrett

Achieved: After the dredging trials, the Parrett 
IDB asked the SRA if works could go on for 
another two weeks, upstream to Burrowbridge 
itself, in a wider range of conditions, so as 
to maintain sections of the 8km that was 
pioneer-dredged in 2014. The Parrett IDB were 
encouraged by early analyses of data, and 
observations of silt movements along the river. 
Costs fell well within budget. In total, more than 
8,000m3 of silt was moved.

KEY PROJECTS – Sowy/King’s Sedgemoor    
Drain (KSD) Enhancement

A key part of Somerset’s 20 Year Flood Action 
Plan, a series of actions designed to improve 
the entire River Sowy/KSD system while 
balancing a range of interests. This key project 
will reduce flood risk over a wide geographical 
area, maintain access, increase resilience, 
respect the local environment, and promote 
business confidence.
 
In 2016-17, the SRA and its partners followed 
up on works done after the floods of 2013-14. 
For several weeks in early 2014, Beer Wall on 
the A372 near Othery was impassable because 
of flooding. Somerset County Council repaired 
the road, raised it by 60cm, then – underneath 
it, in 2015 – installed four massive culverts. 

Achieved: 1) Beer Wall. The Environment 
Agency, working with contractors Skanska 
for the SRA, increased the capacity of the 
Sowy/KSD system by creating two new river 
channels under the A372. These branch off 
from the Sowy and Langacre, pass under Beer 
Wall through the new culverts, then reconnect 
downstream. The channels and culverts more 
than double the amount of water that can flow 
underneath the road.
 
Work also included installing concrete piled 
walls, supporting piles and a base slab 
framework for two new tilting weirs. Dutch 
engineers were commissioned for the specialist 
job of fabricating and installing the tilting weirs 
in the two new channels, to get greater control 
of upstream water levels. The new structures 
can be controlled remotely by the Environment 
Agency. (Below: Beer Wall, Summer 2016.)

Beer Wall
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Better river gauging equipment and new CCTV 
cameras have also been installed to improve 
flood and water level management, and 
maintain appropriate environmental conditions 
within an area of international importance for 
wildlife (chiefly, migratory birds). Other features 
include innovative, combined passes for eels 
and otters, and platforms which allow disabled 
people to go fishing. 

The SRA used Growth Deal money from Heart 
of the SW Local Enterprise Partnership.

2) Chedzoy Flap. The Environment Agency, 
for the SRA, improved Chedzoy Flap, which 
controls the confluence of the Penzoy system 
(including Chedzoy New Cut) and the KSD. 
The new structure prevents water entering 
the Penzoy river system from the KSD during 
normal operation, so better protecting farmland 
around Chedzoy and Andersea. 

3) Dunball. Somerset County Council removed 
obstructive masonry (popularly known as the 
“lump of concrete”) from beneath Dunball Old 
Bridge to improve the capacity and flow of 
water through the final stretch of the KSD; the 
Environment Agency is considering upstream 
channel widening works in Autumn 2017 to help 
smooth flow under both Dunball A38 bridges 

and so maximise the benefit of removing the 
“lump”. 

4) Parchey & Dunball. Vegetation cleared 
around Dunball Rail Bridge and Parchey 
Bridge. Surveying was also done to see if de-
silting work would be beneficial. It is planned 
to undertake de-silting at one or both of these 
sites in 2017-18.

5) Channel widening. A programme to 
increase the amount of water that can be 
evacuated through the Sowy/KSD system, 
thereby relieving pressures on the Parrett and 
Tone. Enabling the Sowy system to be used 
more flexibly also means that upstream and 
downstream pumping stations can be operated 
earlier. Increased rates of pumping from moors 
in a large-scale flood will benefit many places 
affected by the events of 2013-14 such as 
Langport, Muchelney, Thorney, Moorland and 
Fordgate. 

It is challenging across 20km2 of an already 
complex landscape to understand impacts on 
environmentally sensitive areas (which have 
legal protection) and on landowners, and to 
bring different interests together, but much 
progress has been made in getting a legally 
compliant scheme that can go out to tender.

 Two new river channels at Beer Wall
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KEY PROJECTS – Bridgwater Tidal Barrier

Several studies have identified a Bridgwater 
Tidal Barrier as the best long-term solution 
for the protection of approximately 10,000 
properties and over 600 businesses for the 
next 100 years or more. Somerset Rivers 
Authority is using Growth Deal money from 
the Heart of the South West Local Enterprise 
Partnership to support the initial development 
stages of the Barrier project. The aim is for 
a Barrier to be working by 2024. It is a key 
element of Somerset’s 20-Year Flood Action 
Plan, which is overseen and co-ordinated by 
the SRA. The Bridgwater Tidal Barrier project 
is being developed by the Environment Agency 
and Sedgemoor District Council, working with 
consultants from CH2M.

Being achieved: A site on the River Parrett 
between Express Park and Chilton Trinity 
village has been selected as the optimum 
location for a Bridgwater Tidal Barrier. The 
Environment Agency and Sedgemoor District 
Council project team also decided that the 
best design for the Barrier would be a structure 
with two vertical lift gates. Two gates give 
the best flexibility and reliability for operation 
generally and allow for continued navigation 
during maintenance. These choices followed 
two rounds of public consultation in 2016. 
The site selected is known as Site 5. Judged 
against Site 4 – which is about halfway between 
Express Park and Dunball Wharf – Site 5 was 
found to have seven factors in its favour, as a 
location, such as the greatest confidence of 
getting permission for actually building a Barrier, 
and lower construction and maintenance costs.

KEY PROJECTS – Taunton Strategic Flood 
Alleviation Improvements Scheme (TSFAIS)
 
Taunton urgently needs strategic flood 
alleviation improvements. Defences built in the 
late 1980s came close to being overtopped 
in 2000 and 2012 and forecasts for climate 
change suggest a return to the kind of severe 
flooding seen in 1960 unless action is taken. 
(In 1960 – right – more than 360 houses, shops 
and businesses were flooded). TSFAIS is a 
crucial component of the pioneering Taunton 
Garden Town initiative. As well as protecting 
existing properties, it will allow planned 

development – around 4,350 new homes and 
nearly 10,000 new jobs – to happen safely.
 
TSFAIS proposals include a Bradford on Tone 
flood detention reservoir, improvements to 
Taunton town centre flood defences, possible 
works at French and Firepool weirs, and further 
options for Taunton town centre and Bathpool. 
The detention reservoir will work by ‘storing’ up 
to 1.8 million cubic meters of water in the upper 
catchment of the River Tone, above Taunton, in 
times of flood, releasing this in a controlled and 
gradual fashion and reducing peak water levels 
downstream. The reservoir would only be used 
during flood events: generally, it would be dry 
and could be maintained for agriculture. SRA 
funding is helping the Environment Agency and 
Taunton Deane Borough Council, as partners, 
to develop a scheme for which major capital 
funding bids will continue to be submitted.

Being achieved: Consultants appointed; 
extensive flood modelling work carried out. A 
draft Single Options report has been submitted 
to Taunton Deane Borough Council and the 
Environment Agency and is being assessed. 
It provides information on the technical 
performance of different options and whole-
life costs of construction for 1) flood water 
storage and 2) increasing the height of existing 
flood defence walls in Taunton town centre. 
Environmental, site and ground investigations 
have begun, although lack of access to a key 
area of land at Bradford on Tone is delaying 
the flood storage option. Legal advice is being 
sought about getting the necessary powers to 
secure access.

Taunton
1960
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PART 3b: SRA ENHANCED PROGRAMME 
2016-17

W1 – Dredging and River Management

Cannington Flood Alleviation Scheme: In the 
last decade, 40 - 50 properties in Cannington 
have flooded several times. The A39 has been 
rendered impassable, causing serious problems 
for emergency vehicles, Hinkley Point and local 
services. An SRA contribution of £300,000 
enabled a £4m scheme to go ahead, led by the 
Environment Agency in partnership with EDF, 
Cannington Parish Council, Wessex Water and 
Somerset County Council. Being achieved: 
A relief channel was dug to divert flood water 
away from Cannington and better protect 200 
homes. Final completion was pushed back 
to early summer 2017 by delays in gas main 
diversion. 

Pumping Station Repairs and Improvements: 
SRA-funded works increase the resilience and 
security of permanent pumping stations and 
help temporary pumps to be accommodated 
and operated. Environment Agency budgets do 
not allow for this degree of extra maintenance 
and improvement. Achieved: West Sedgemoor 
PS (windows replaced), Stockmoor PS 
(improvements for pump deployment and 
monitoring), Midelney PS (roof-fixing, removing 
asbestos, repairing concrete slab on which 
building sits), Westover PS (sheet-piling to stop 
water leaking from the Parrett under the station 
to Huish Level moor, from where it requires 
pumping out). Being achieved: Roof repairs 
and inlet channel works due in 2017 at Long 
Load PS (late Spring), Saltmoor PS (early 
Summer, dovetailed with pump extraction and 
replacement), North Drain PS (Autumn).

Main River Asset Improvements: Achieved: 
1) Rode Bridge, near Frome, is a Scheduled 
Ancient Monument that was vulnerable to 
being damaged when the River Frome rose 
high during times of flood and water could not 
smoothly pass through its two main middle 
arches. Side arches were partially blocked with 
earth, vegetation and debris. Works - see left - 
improved flows through the bridge, to a) create 
more flood capacity, b) prevent flood waters 
backing up in the Frome’s flood plain, and 
c) benefit the adjoining inn The Mill at Rode, 
recently refurbished at a cost of £400,000 by 
owners Butcombe Brewery. They joined in 
as partners to this scheme, paying for further 
improvements. The scheme was designed 
and delivered for the SRA by the Environment 
Agency with contractors Land & Water. 

2) Orchardleigh / Spring Gardens: An area 
of complex channels, with a long history of 
flooding problems, close to where the Mells 
River joins the Frome. More flood capacity 
created (see above) by removing dead and 
fallen trees that were obstructing the flow of 
the Mells River through Orchardleigh, near 
Brookover, and clearing the old Mill Race in 
Spring Gardens. The scheme was designed 
and delivered for the SRA by the Environment 
Agency, using five Somerset men from Lawton 
Forestry sub-contracting for Ground Control. 

 New channel at Rode Bridge

Removing 
fallen tree,
Mells River
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Main River Asset Improvements, continued: 
3) Mis Brook, between Beer Wall and 
Langport: three culverts installed to improve 
access for Environment Agency maintenance 
works. Being achieved: Huntworth pump 
– new electric canister pump selected, and 
supporting hydrometry installation designed 
(to trigger the pump). Infrastructure agreement 
reached with Western Power Distribution. 
Pump due in place for use by November 2017. 
Not yet achieved: Huntworth Brook de-silt                                                                                                                                      
ing postponed for environmental reasons; work 
now scheduled for Autumn 2017.

Cripps River, Mark Yeo, Hixham Rhyne: The 
Environment Agency, for the SRA, proposed 
to follow up on three pioneer dredges in 2015. 
Achieved: The banks of the Cripps were 
re-seeded and temporary fences removed. 
Another 1km of Hixham Rhyne was dredged, 
downstream of the 2.2km done previously. Not 
yet achieved: Environmental considerations 
meant that work on the Mark Yeo near Rooks 
Bridge is now scheduled for Autumn 2017.

Brue tree work: Improving flow capacity 
between Hackness and North Drain Pumping 
Station Scheme by removing fallen trees and 
pruning obstructive trees. Not yet achieved: 
Works being planned for September 2017, but 
will depend on obtaining an Environmental 

Permit which is likely to require reference to 
the Environment Agency’s River Brue hydraulic 
model (being reviewed as part of the dredging 
strategy – see p.6-8).

West Sedgemoor and Aller Moor: Previous 
funding regimes restricted maintenance on 
these moors, mostly to every other year, 
resulting in reduced channel flow capacity and 
land recovering more slowly from flooding. 
Achieved: Parrett IDB weed clearance and 
sediment removal now yearly, with around 
37,500m of additional channel maintenance.

Isle Brewers bank repairs: A bank colonised 
by badgers near Isle Brewers is an important 
part of the village’s flood defences. If badgers 
dug right through, flood water could surge 
through and destroy the bank. Restoring it 
would cost a lot of money. The Environment 
Agency’s existing budget allows for routine 
maintenance work at Isle Brewers, but not 
for tackling badgers. Achieved: The SRA 
funded extra work to protect local people and 
properties. The Environment Agency, on behalf 
the SRA, installed steel sheet piles (see below) 
to stop badgers digging through the bank. No 
badgers were moved or harmed in the work, 
which was carried out by a specialist contractor 
under licence from Natural England. Badgers 
are a protected species.

Isle Brewers
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West Somerset Streams: 1) Carhampton 
- Few places in Somerset are being targeted 
with such a range and number of small-scale 
improvements as Carhampton. Achieved: 
The SRA funded the clearance of a heavily-
overgrown channel (see above), on Crown 
Estate land, from the junk shop down towards 
the village recreation field. This improved 
the channel’s capacity for conveying water, 
cutting flood risk in the village and along the 
A39, benefitting local people, businesses, and 
visitors going to and from Dunster, Minehead 
and Exmoor. The Environment Agency 
delivered the work, supported by Somerset 
County Council, with - as also at Minehead - 
Quantock & Exmoor Tree Care sub-contracting 
for Ground Control.

2) Minehead - About a third of the properties 
in Minehead and nearly all of the town’s 
businesses are at high risk of surface water 
flooding and, in the past, problems have 
occurred because of under-capacity in channels 
and structures being blocked. Most of Minehead 
lies within the floodplain of the Bratton 
Stream and its tributaries. Being achieved: 
Improvements along the Bratton Stream in 
Parks Walk (see below). Invasive species were 
removed, and trees and bushes trimmed by 
hand, to enhance the stream’s capacity to carry 
water, while maintaining its appeal as a popular 
feature of Minehead’s second-biggest park. 
The Environment Agency delivered the work for 
the SRA. It was paused in early Spring 2017 to 
allow for fish migrating.

Carhampton

Minehead
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Maintaining Resilience of Wet Grassland: 
A plan to improve, replace or remove almost 
240 water-level control structures and bring 
extra benefits to farming and wildlife for 
the next 20-30 years in key parts of the 
floodplains upstream of Langport. Not yet 
achieved: Identifying a lead body with sufficient 
resource to scope and agree the project 
initially hampered progress. Five landowner 
consultations complete. IDB/ Natural England 
site inspection complete (with regard to water 
levels). Natural England ‘bird use’ survey 
undertaken.

Ring banks: After public consultation in 2015, 
the SRA Board decided to commission further 
work in Chadmead and Moorland to see if 
greater consensus could be reached about 
possibilities that local people could choose to 
support or reject, given more information. Being 
achieved: As there was more initial consensus 
in Chadmead, a draft technical report has 
been prepared by the Parrett IDB, suggesting 
three possible design options for Chadmead. 
Discussions are planned in partnership with 
local people later in 2017, so they can decide 
together what (if any) further progress is 
desirable.

Step change in encouraging and enforcing 
riparian work: In the wake of the floods of 
2013-14, it was widely felt in Somerset that 
problems were exacerbated because too few 
riparian owners knew and carried out their 
responsibilities, particularly for maintenance. 
There was a need to be more pro-active. Not 
yet achieved: The job of Riparian Enabling 
and Enforcement Officer has been offered as 
a secondment to a Somerset County Council 
applicant, and the role is due to be taken up 
in Summer 2017. The Officer will work with all 
SRA partners, backed up by communications 
activity that will seek to raise awareness of 
riparian owners’ responsibilities.

South Somerset Enhanced Maintenance:  
SRA funding enables smaller schemes that 
deal with local issues in a pro-active way that 
makes flood alleviation schemes work with 
extra effectiveness. Achieved: Enhanced 
maintenance and safety improvements 
completed at North Perrott by South Somerset 
District Council’s Streetscene team: repair 

works to improve flows at Portfield Lane, 
Langport (in Curry Rivel parish).

Sedgemoor District Council flood relief and 
drainage assets: Additional SRA funding gives 
Sedgemoor DC greater capacity to undertake 
works that deal with issues before they become 
problems and to put in enhancements, such as 
telemetry, that make flood defence schemes 
and infrastructure more efficient. Achieved: 
Extra maintenance in the stream next to North 
Petherton Primary School (repairing the weir 
structure, replacing head and retaining walls, 
improving access - see below) and near 
Greinton (culvert repairs to prevent more costly 
and disruptive works later). Being achieved: 
Telemetry equipment due to be installed by 
June 2017 at Blake Gardens, Bridgwater and 
Bays Pond, Cheddar. Real-time data will help 
flow regulation and barrier deployment.

North Petherton, looking upstream...

 ...and downstream
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W2 – Land Management

Somerset Rivers Authority funds natural 
flood management activities that benefit 
roads, villages and towns - and improve the 
environment for people and wildlife. Every field, 
every farm, every stream has a part to play in 
holding water for as long as possible in upper 
and middle catchments to protect communities 
and businesses lower down.

There were three main strands to this 
workstream in 2016-17: capital grants offered 
to farmers and landowners for projects that 
‘Slow the Flow’ of water and reduce flooding 
risks across the county; ‘highways referrals’ 
in areas that feed into the Levels and Moors – 
that is, looking for answers to highway flooding 
problems in better management of land nearby; 
and highways referrals in West Somerset.

Natural flood management capital grants: 
Achieved - In 2016-17, the SRA drew on 
£550,000 of Growth Deal money from the Heart 
of the SW Local Enterprise Partnership to fund 
nearly 50 schemes across Somerset. Locations 
included: West Somerset – Brompton Ralph, 
Combe Sydenham; Taunton Deane – Bishop’s 
Lydeard, Croford, Fitzhead, Halse, Milverton, 
Oake, Pitminster, Poundisford, Staple Fitzpaine, 
Staplegrove, West Buckland; South Somerset 
– Ilminster, South Petherton, Donyatt, Martock, 
Crewkerne, Curry Mallet, Norton sub Hamdon, 
Hamhill Country Park, Stoney Stoke, Tintinhull; 
Sedgemoor – Goathurst, Aisholt Common; 
Mendip – Launcherley.

Tinker’s Bubble: 
leaky log dam, mini-waterfall

Combe Sydenham:
gabionsStaple Fitzpaine: bund

Brompton Ralph: 
pre-planted 
coir pallets  

Curry Mallet: new pond

Dillington: 6,000 trees planted

Poundisford: de-silted pond
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Highways referrals in catchments of 
Levels & Moors: A working arrangement 
to deal with flooding hotspots was agreed 
between Somerset County Council’s Highways 
department and Lead Local Flood Authority 
team, West Somerset Flood Group, the Farming 
and Wildlife Advisory Group South West (FWAG 
SW) and the SRA. 

Visits and follow-ups by a FWAG SW land 
management expert, often in association with a 
highways officer, involved examining problems 
and their causes, talking to landowners and 
coming up with solutions (such as improved 
soil management). In 2016-17, this work had 
two sources of funding. Hills to Levels (partially 
funded through the People’s Postcode Lottery) 
paid for investigations in areas with catchments 
that feed into the Somerset Levels and Moors. 
The SRA also contributed to this work, and after 
Hills to Levels funding expired in January 2017, 
the SRA Board agreed in February to give 
extra funding. Achieved: More than 100 local 
flooding hotspots investigated, in parts of West 
Somerset and Mendip, and across Taunton 
Deane, South Somerset and Sedgemoor, with 
dozens of actions resulting.

Highways referrals in West Somerset: The 
SRA funded 57 extra investigations in West 
Somerset. There was great demand for this 
service and in February 2017 the Board agreed 
more funding, to enable work to continue and 
be completed. Achieved: Locations included 
Bilbrook, Brushford, Carhampton (above), 
Dulverton, Horner, Luxborough, Minehead , 
Monksilver, Nettlecombe, Porlock, Roadwater, 
Selworthy, Stogumber, Stogursey, Washford, 
West Luccombe and Williton.

Wetland Biomass: The SRA gave the RSPB 
a grant to explore the possibility of setting up a 
Payments for Ecosystem Services Biomass to 
Bioenergy scheme within the Avalon Marshes. 
Achieved: The bulk of this work was done in 
2015-16, and was completed in 2016 with the 
production of items such as a ‘Draft Code of 
Practice for the Land Manager Model to supply 
large-scale anaerobic digestion plants’ and 
the assessment of a new case study in the 
southern Levels & Moors where biomass to 
bioenergy could be trialled.

Sowy/KSD - mapping scenarios & 
engagement: In April 2015, in partnership 
with Hills to Levels, the SRA used CLG money 
to commission the RSPB to engage one-to-
one with farmers and landowners who could 
be affected by proposed improvements to 
the Sowy/King’s Sedgemoor Drain system. 
Achieved: A report produced in 2016 detailed 
meetings with 27 farmers. Findings covered the 
Sowy/KSD, the resilient nature of grasslands, 
payment systems and the use of floodplains. 
Many farmers volunteered their belief that it was 
better for flood waters to cover their land on 
floodplains than enter people’s houses.

By the A39, near Carhampton:
soil investigation

Aisholt Common: contour weaving
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W3 – Urban Water Management

Sponge EU: A project to raise awareness of 
what the owners of large impermeable areas 
can do to reduce run-off and hence flooding. 
Being Achieved: Somerset County Council and 
Westcountry Rivers Trust (WRT) successfully 
bid to the EU’s Interreg 2 Seas programme for 
a 4-year project to 2020 (unaffected by Brexit). 
The SRA is contributing funding, to help WRT 
retrofit residential SuDS (Sustainable Urban 
Drainage Systems) and the county council 
retrofit community areas and retail parking 
space. Sophisticated Ecosystems Services 
Mapping is being done (initially in Taunton) to 
identify suitable sites. Below: WRT map detail.

Rain garden project: A small demonstration 
project (half-funded by Wessex Water, and 
being delivered for the SRA by Somerset 
County Council) to show the environmental 
and run-off reduction benefits of ‘rain garden’ 
techniques. Being achieved: Contract tendered 
to create small-scale examples, working with 
residents and social housing providers.

SuDS Review: A study to establish whether 
selected Somerset SuDS schemes were 
adequately designed, were constructed as 
designed, have any deficiencies, and are being 
adequately maintained. Being achieved: 
Project tendered and awarded by Somerset 
County Council to consultants JBA; pilot review 
of two sites undertaken. Proposal submitted to 
SRA to update and expand project to give fuller 
picture of SuDS performance in Somerset.

SuDS Inspection: A large proportion of 
developer-constructed SuDS remain in private 
ownership for future maintenance. No authority 

is funded or resourced to inspect these 
assets during construction. Being achieved: 
SRA funding is enabling Somerset County 
Council to offer a SuDS Inspection service to 
Local Planning Authorities, initially for major 
developments, to help ensure that drainage 
schemes are being built as specified. 

Planning requirements: A study to establish 
how planning requirements to reduce run-off 
can be determined and the extent to which they 
can be created, for eg, by requiring rainwater 
harvesting on new development. Being 
achieved: Review carried out within Somerset 
County Council of national and local planning 
policy; interviews done with Local Planning 
Authority officers and stakeholders. Interim 
findings report circulated.

Encouraging urban and village run-off 
reduction: A Somerset-wide campaign – 
involving all SRA partners and drawing on all of 
the above strands in Workstream 3 – to raise 
awareness of urban water management issues, 
in particular to communicate the realities of 
the impact of run-off, and of the limited powers 
which Local Planning Authorities have to 
address matters concerning new and existing 
developments. Better explanation, better 
understanding and better evidence with which 
to lobby central Government for changes are 
among the key aims of W3. Being achieved: 
Research being done, strategy being prepared. 

Wirral Park: Wirral Park balance pond and 
pumping station was built in 1989 to help 
protect Glastonbury against flooding. In 2015-
16, the SRA funded the replacement of life-
expired one-way flap valves and gate valves, 
and the removal of two skips full of silt and 
debris from the inlet channel. This was Phase 1 
of a scheme designed and delivered by Mendip 
District Council to ensure that Wirral Park 
would continue to protect more than 200 homes 
and four hectares of industrial estate. Not yet 
achieved: Phase 2 will upgrade Wirral Park’s 
dated electrical control system to meet current 
regulations and allow remote monitoring should 
the need arise. This SRA-funded Mendip DC 
scheme was delayed in 2016 because of a staff 
vacancy, however, a consultant engineer was 
appointed in February 2017 and work is now set 
to be delivered in 2017-18.
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W4 – Resilient Infrastructure

Inspections and remedial works to culverts 
under roads in IDB areas: A programme that 
prioritises around 700 of the most vulnerable 
and strategically important culverts within 
Somerset Internal Drainage Board areas. 
Responsibilities are sometimes unclear, so 
SRA funding is being used to gain a better 
understanding of structures, and to make 
necessary improvements, irrespective of 
ownership. Through activities such as repairing, 
removing blockages, and replacing life-
expired structures, this enhanced flood risk 
management will improve the conveyance of 
water and help to prevent disruption to residents 
and travellers. Being achieved: Preliminary 
inspections have been carried out of more than 
500 culverts. Work continues in 2017-18.

De-silting structures: Somerset County 
Council’s existing budgets only allow for the de-
silting of structures such as bridges when there 
is a threat to the structure itself. But extra SRA 
funding enables de-silting where there is 
also a benefit to the watercourse and, therefore, 
a reduced risk of flooding to roads and nearby 
properties. Co-ordination with other de-silting 
activities increases the benefit to whole 
catchments. Achieved: Structures de-silted 
in: West Somerset – Holnicote, Horner (see 
right); Taunton Deane - near Creech St Michael; 
Sedgemoor – Edithmead; Mendip – Huxham 
(A37), Leigh upon Mendip. Not yet achieved: 
West Somerset – Monksilver, awaiting 
Environment Agency consents.

Gully emptying: Somerset has 152,000 
gullies. They are emptied by Somerset County 
Council’s Highways Department on three types 
of rounds: annual rounds (in flood-susceptible 
areas), 2-year rounds (non flood-susceptible 
rural areas) and 4-year rounds (non flood-
susceptible urban areas). The SRA funds an 
additional six-month round for the highest-risk 
gullies in flood-susceptible areas on SCC’s 
annual round. This work keeps roads open, 
makes them safer, preserves access for 
communities, and safeguards properties from 
flooding. Achieved: Various Somerset locations 
benefited from this extra work. West Somerset 
- Bridgetown, Carhampton, Dulverton, East 
Quantoxhead, Exford, Minehead, Monksilver,

Silted-up bridge 
near Horner Green

Before...

... After
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Porlock, Treborough, Wheddon Cross, 
Withycombe: South Somerset - Bruton, 
Cudworth, East Stoke/Stoke Sub Hamdon, 
Forton, Montacute, Mudford, Pitcombe, 
Somerton/Compton Dundon, Winsham, 
Yeovilton: Sedgemoor - Cannington, Compton 
Bishop, Greinton, Nether Stowey, Wedmore: 
Mendip - Ashwick, Croscombe, Holcombe, 
North Wootton, Nunney, Wanstrow.

Drain Jetting: Under existing budgets, 
Somerset County Council’s Highways Dept can 
only afford to jet drains when a bad blockage 
has occurred. SRA funding allows for earlier 
preventative maintenance at locations known to 
suffer problems with flooding. The programme 
is carefully integrated with other SRA-funded 
activities. So drain jetting sites also feature on 
annual gully rounds; but final selections are 
made using local knowledge and professional 
judgement. Achieved: Various Somerset 
locations benefited from this extra work. West 
Somerset - Clatworthy, Crowcombe: Taunton 
Deane - Kingston St Mary, Wiveliscombe: South 
Somerset - Ilchester, Martock: Sedgemoor - 
Axbridge, Catcott, Compton Bishop, Highbridge, 
Wedmore, Westonzoyland: Mendip - Ashwick, 
Croscombe, Holcombe, Wanstrow.

Road sweeping: SRA-funded road sweeping 
is delivered by Somerset County Council’s 
Highways Dept and targeted primarily at flood-
susceptible rural areas. SCC does no other 
sweeping, while district council provision varies 
(for example, West Somerset does none, while 
Sedgemoor tends to focus on towns). The aim 
of this extra SRA-funded work is to stop detritus 
entering and blocking drainage systems, thus 
reducing flood risks. Sweeping is done after 
trees have shed their leaves and is integrated 
with other preventative maintenance activities. 
Local knowledge and professional judgement 
are also used in choosing sites. Achieved: 
Just over 500 hours of sweeping removed 
636 tonnes of detritus from just over 50km 
of roads, at places including: West Somerset 
- Nettlecombe, Old Cleeve: Taunton Deane 
- Kingston St Mary, North Curry/Fivehead, 
Wiveliscombe: South Somerset – Bruton, 
Cudworth, Montacute, Tatworth & Forton, 
Winsham, Yeovilton: Sedgemoor - Compton 
Bishop: Mendip - Ashwick, Binegar, Cranmore, 
Evercreech, Kilmersdon, Upton Noble.

CCTV surveys: Accurate information enables 
Somerset County Council’s flood risk team to 
ask riparian owners to remedy problems or to 
carry out enforcement. Achieved: As a result 
of extra SRA funding, blockages have been 
cleared, trash screens funded, flood alleviation 
schemes advanced, riparian owners made 
aware of problems they need to address and 
previously unknown issues revealed. It is 
expected that several neighbourhood disputes 
will also be resolved. Locations included: West 
Somerset - Brushford, Doverhay (Porlock), 
Dulverton, East Quantoxhead, Monksilver, 
Williton (x2); Taunton Deane - North Curry (x2); 
South Somerset - Barrington, Chard, Combe 
St Nicholas, Galhampton, Knowle St Giles, 
Martock (x2), Misterton, Somerton, Sparkford, 
Stoke sub Hamdon (x2); Sedgemoor - North 
Newton; Mendip - Frome, Wraxall.

Flood Alert Systems: Proposed trial of 
sophisticated new flood detection and warning 
systems that provide real-time information, to 
help generate and broadcast warnings and 
reduce the risk of people getting injured and 
vehicles damaged, particularly when it is dark. 
Not yet achieved: Three sites selected by 
Somerset County Council’s Highways Dept 
for the SRA – A38 Wellington Road, West 
Buckland; A378 Langport Road, Wrantage; 
Oake Road, Bradford-on-Tone – but there 
are concerns about initial costs and yearly 
maintenance costs.  

Local flood risk management measures: 
For the SRA, Somerset County Council 
tackled extra cases of property and/or highway 
flooding from surface water and ordinary 
watercourses. Achieved: Four schemes that 
were unavoidably delayed in 2015-16: Combe 
Florey (culvert upgrade / new trash screen), 
Phase 1 of Enmore (Frog Lane interception of 
surface water), Exton (Week Lane drainage 
improvements), Ilminster (Cad Rd; feasibility 
study). Being achieved: Old Cleeve to Blue 
Anchor Road (drainage improvements). CCTV 
survey done; unavoidably delayed from 2015-
16, now due 2017-18. Phase 2 of Enmore now 
due 2017-18.
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W5 – Building Local Resilience

A programme to provide inspiration, support, 
advice, information and practical help to 
communities, households, businesses, and 
landowners across Somerset to encourage and 
enable them to become more resilient.

Achieved: 1) The SRA’s Community Resilience 
Officer, and an Environment Agency colleague, 
worked very closely with communities in West 
Yeo, Fordgate, Moorland, Burrowbridge, North 
Curry and Huntham. 

They provided information, advice and support 
to help people develop their own community 
flood plans, for local areas and for individual 
households. The plans help people prepare for 
and respond to any future flooding. 

More widely, a report has been produced on 
lessons learned from two years of engagement 
with communities and agencies.

2) In other villages across Somerset where 
problems with flooding have spurred residents 
to take responsibility for themselves and others, 
by developing plans for action in emergencies, 
the SRA has supported people in making their 
communities more resilient. SRA money from 

the Dept. for Communities & Local Government  
(CLG) helped CRiSP (Community Resilience in 
Somerset Partnership) award grants to seven 
villages. These grants helped to buy equipment 
and stores, useful for implementing plans. 

a) Supported by the SRA’s Community 
Resilience Officer and an Environment Agency 
colleague, villagers in Aller have produced a 
plan which includes arrangements for the local 
publican and a local farmer to store emergency 
equipment ready for use during floods. A CRiSP 
grant of £2,000 of SRA money was used to buy 
kit including sand, tools and protective clothing. 

b) After Misterton was flooded by an 
extraordinary downpour in early 2016, a 
working party of five parishioner was set up and 
a community emergency plan drafted. A CRiSP 
grant of £3,696 of SRA money enabled villagers 
to buy an equipment store and kit including 
safety helmets, hi-viz jackets and boots, safety 
signage, and a supply of sandless sandbags. 

c) After Williton flooded badly in late 2013, 
residents formed a resilience group. In 2016, 
CRiSP gave £300 of SRA money towards a 
better store for the group’s resilience kit. 

Outside Northmoor Pumping Station: (from left) Stewart Granger (SRA Community 
Resilience Officer), Vanessa Leavy (Environment Agency), Richard Large & Ed Florey 
(local flood wardens), Cllr John Osman (SRA Chair), Rhona Light (flood warden).
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d) CRiSP gave Dunster’s new Flood Group 
(pictured above, with SRA W5 leader Nicola 
Dawson) a grant of just over £3,000 of SRA 
money for equipment including portable 
sandbag fillers, sandbags, hi-viz jackets and 
shovels, and for a new community equipment 
store situated in the middle of the village. 

e) Exebridge residents are at risk of flooding 
from the River Exe. Brushford and Morebath 
Parish Councils identified measures that would 
help to protect local people. CRiSP gave £2,600 
of SRA money towards a community resilience 
store and equipment, sited by permission of 
South West Water near the local pumping 
station. 

f) Other places to get grants for equipment in 
support of community plans were Bicknoller 
– where the SRA also funded local flood risk 
management measures in 2015-16 – and 
Croscombe, which has suffered flooding from 
surface water and the River Sheppey. 

3) CRiSP website: To enhance CRiSP’s online 
presence, the SRA’s Community Resilience 
Officer (pictured below right in Fordgate) filmed 
a series of informative videos about flooding 
and community resilience in places such as 
Queen Camel and Aller. Being achieved: The 
SRA contributed to professional editing costs. 
Videos will appear on www.somersetprepared.
org.uk and be shared elsewhere.

Dunster
Flood
Group

Video grab: Malcolm Shovel 
with Stewart Granger (right)

http://www.somersetprepared.org.uk
http://www.somersetprepared.org.uk

